
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

4:23 PM
Run date

Time

Reviewer: Wilcox, Jason 27-May-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Le, Thanh
Diary #: 072 Date: 07-May-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 241

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Cloudy

Temperature 7 AM 12 PM 4PM50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

A. Office work:
Review plans, specifications, and ABF's submittals regarding OBG Erection plan.

B. Field observations:
1. FS1W:

a. Bolting operation: none
b. Welding operation:

* Plate D stiffeners: welders James Zhen - QC Bernard Docena - FCAW/SAW production weld in
progress, 85% completed.

** Plate E: Grinding back gouged surface.
2. See David's diaries for labor and equipment of the day.
3. Thanh + David: recorded the 10% bolt test Log of CB1W and CB3W
4. Qas form METS for today: Rick Bettoncourt, Danny Reyes,

C. Conversation and discussion:
There were no significant conversations and discussions today.

D. Overtime reason:

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

SMITH-EMERY SF

Bid Item: 056 W-L03-ALB.05604-0120F4 W Line Lift 03 Align & Bolt

SMITH-EMERY SF

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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